Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
09-11

Highway Project Delivery Summary 104  1/05 106 1/07 108 1/09 1/10 1/11 112 113
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : 'END Q6 | : : : : : : : :
i [Rw]
US 2/US 97 Peshastin East - Interchange (No Change) [En 7D | ! !
PIN: 200201E 0305 0507 0709 0911  11-13 Total PE ' ! {
Baseline Budget * 2100 2700 11,750 0 0 16,550 L=
Adjusted Budget 2,100 2,700 11,750 0 0 16,550 *Baseline —
Net Change 0 0 0 0 0 0 Current :
P | i
EN AD |
[rw] - i i
US 2, Dryden - Signal (No Change) (70 |
PIN: 200221H 03-05 0507  07-09  09-11  11-13 Total 5 g
Baseline Budget * 0 0 260 0 0 260 :
Adjusted Budget 0 0 260 0 0 260 **Baseline d
Net Change 0 0 0 0 0 0 Current
This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen :
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving project [ i
on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007. Ei '
iPreconstruction activities funded with non-NiG::keI funds.
. [Rw]
[-90, Moses Lake Area - Bridge Clearance (No Change) Ten] (70
PIN: 209014A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 330 3,253 0 0 0 3,583
Adjusted Budget 330 3,253 0 0 0 3,583 **Baseline
Net Change 0 0 0 0 0 0 Current
US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease) § [En 0] .
PIN: 209709E 0305 0507 0709 0911  11-13 Total [ee i i
Baseline Budget * 160 36 0 0 0 196 _ 5 n ,
Adjusted Budget 136 0 0 0 24 160 **Baseline
Net Change 24 -36 0 0 24 -36 Current
The turn lane was combined with the North Wentachee paving project. This reduced the cost by $56,000 based on the 2004 LEAP
amount. However, if compared to the orginal 2003 LEAP amount, the project cost was reduced by $80,000. PROJECT COMPLETE.
iProject Complete.
Milestones Legend
Milestone Advance
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NOTE:
Baseline budget is the 2004 Supplemental Budget (Nickel funds only).

*
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

Page 1 of 1

Project Definition Complete
Preliminary Engineering
Environmental Documentation Complete

Right of Way Certification l:l Preconstruction Phase

Advertisement
Open to Traffic

|:| Construction Phase
- Work Complete

Milestone Delay
Milestone Complete



